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Requests Covered 
 
      
Submitted To 
CCB by 

Request Title (Task Headline System / 
Subsystem 

User Impact 
(Severity) 

Request ID Request Status 
(Task State) 

  Linda Katzper  TA 2.7.14  IMPAC II / TA    CQERA00019320  CCB Approved
 
  Sara Silver  

Clarified requirements for type 2 or 
revision RFA/PA  

J2EE Internal / 
CGAP-RR  

  CQERA00020498  CCB Approved

 
  Sara Silver  

Change text of assignment e-mail  IMPAC II / RR    CQERA00020758  CCB Approved

 
  Sara Silver  

Breakout and Referral Officer 
Workload reports  

IMPAC II / RR    CQERA00020765  CCB Approved

 
  

     

 

Decision Summary  
   
CQERA00019320  

1. Summary 
Task Id:  CQERA00019320  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Linda Katzper  
Date Submitted To CCB:  2004-09-28 00:00:00  
Request Description (Task Headline):  TA 2.7.14  
Severity:    
System:  IMPAC II  
SubSystem:  TA  
Target Release:  Not Scheduled  
Target Release Date:    
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
This is a task to correct six defects in the Training Activities (TA) module that  
were identified at several meetings held between TA users, Michael Cox and Linda Katzper. 
Vickie Fadeley (speaking on behalf of Linda Katzper) stated that the work by AC Technologies 
will be scheduled for sometime in October. No date for testing has been set as yet. The work is 
expected to take three weeks. Since TA is set for conversion to a J2EE application only in the 
second phase beginning in January 2005, the group agreed that this is an opportune time to 
incorporate changes. (No changes will be allowed to applications during the conversion phase 
unless they are critically needed). 
  



2. Description and Justification 
Description: 
TA defects and minor enhancements  
Justification: 
This will fix some known problems that are responsible for inconveniences and application errors, 
especially regarding Payback and the DSF/FOT  codes and will add some needed features.  

3. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis 0    
Development 171  Amit Jain  
Integration Test 0    
Acceptance Test 0    
Operation 0    
Overall Impact Assessment 
The changes will improve the ability of users to use the system.  

4. Associated Defects  
Defect Id Defect Headline 
CQERA00019295  System hangs when X is pressed instead of Return to TA button.  
CQERA00019296  Need to disable user entry of LRP dates in TA/Payback UI.  
CQERA00019776  Problem with round on Payback Snapshot Report  

5. Associated Sub Tasks 
Task Id Task Headline 
 CQERA00019290  Disable the user entry of DSF codes in the TA/Payback UI (TA1010).  
CQERA00019315  Need LRP Appl_T trigger to execute TA2100 status and balance 

procedure when dates change.  
CQERA00020384  Add FOT codes to re-appointments  

6. Associated Issues 
Issue Id Issue Headline 
   
 
   
CQERA00020498  

1. Summary 
Task Id:  CQERA00020498  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Sara Silver  
Date Submitted To CCB:  2004-09-28 00:00:00  
Request Description (Task Headline):  Clarified requirements for type 2 or revision RFA/PA  
Severity:    
System:  J2EE Internal  
SubSystem:  CGAP-RR  
Target Release:  CGAP- RR (PHASE II)  
Target Release Date:  2004-10-11 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
 



Notes: 
None  

2. Description and Justification 
Description: 
Clarified requirements for a type 2 or revision RFA/PA regarding applying data to the submission 
based on prior data or on data maintained in the database for that RFA/PA.  Details may be found 
in pvcs, cgaprr\docs\artifacts\requirements\use case\CGAPRR Supp Spec.  
Justification: 
Fixed requirement for setting RFA/PA data, based on request from developer.  Field for 'IC' had 
inadvertently been listed in two categories.  Details are in CGAP RR Supp Spec, version 0.6  

4. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 
Developers: 
Testers:  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
 
   
CQERA00020758  

1. Summary 
Task Id:  CQERA00020758  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Sara Silver  
Date Submitted To CCB:  2004-09-28 00:00:00  
Request Description (Task Headline):  Change text of assignment e-mail  
Severity:    
System:  IMPAC II  
SubSystem:  RR  
Target Release:  CGAP- RR (PHASE II)  
Target Release Date:  2004-10-11 00:00:00  
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
 



Notes: 
This task will change the text of the email assignment currently sent out by CGAP to the Principal 
Investigator and Signing Official when a study section is assigned. Instead of specifying the IC 
and study section in the text of the email, it will now include a link to Commons where they can 
look up the information. 
  

2. Description and Justification 
Description: 
The current assignment e-mail sent out by CGAP includes detailed study section assignment 
information.  The e-mail text has been changed to provide a link to the assignment information on 
the Commons, instead of listing the information in the body of the letter. 
Details may be found in CGAP RR Supp Spec, version 0.4  
Justification: 
Modified text of letter sent to PI and SO upon assignment to study section.  The text now refers 
the PI or SO to the Commons to look up their information, instead of including the assignment 
information in the body of the letter.  Included the Commons URL and instructions for getting the 
status information in the letter. 
Specs are in CGAP RR Supp Spec, version 0.6.  

5. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 
Developers: 
Testers:  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
  
 
   
CQERA00020765  

1. Summary 
Task Id:  CQERA00020765  
Task Order Id:  2004-8 - Maintenance 2 (ACT)  
Submitted to CCB by:  Sara Silver  
Date Submitted To CCB:  2004-09-28 00:00:00  
Request Description (Task Headline):  Breakout and Referral Officer Workload reports  



Severity:    
System:  IMPAC II  
SubSystem:  RR  
Target Release:  Not Scheduled  
Target Release Date:    
Recommended Timeframe (Target Test Deploy Date):    
CCB Approval Counts:  0  
CCB Decision: CCB Approved  
Notes: 
Diana Dixon (speaking on behalf of Sara Silver) stated that this task is to make changes to two 
preapproved CGAP Receipt and Referral reports. For instance, developers need to know where 
certain buttons are to be placed. The test deployment date is October 4 and it is scheduled to go 
into production Oct. 11. 

2. Description and Justification 
Description: 
Add two reports to support CGAP applications: 
1. Report for Referral Officer workload, to display production data for CGAP applications 
processed by Referral Officers 
2. Report for Breakout Workload, to display production data for CGAP applications processed 
through Breakout.   
Detailed requirements in CGAP RR Supp Spec, version 0.4  
Justification: 
Clarified requirements for these reports to specify formatting and more details on parameters.  
Details are in CGAP RR Supp Spec, version 0.6  

6. Level of Effort 
Impacted Group LOE Time Assessor 
Analysis     
Development     
Integration Test     
Acceptance Test     
Operation     
Overall Impact Assessment 
Developers: 
Testers:  

4. Associated Defects  
Defect Id Defect Headline 
  

5. Associated Sub Tasks 
Task Id Task Headline 
  

6. Associated Issues 
Issue Id Issue Headline 
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